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• Electrical stave milestone is end of June
◆ Need L2A1010, L2A2020, L2S1010, L2S2020

• Status
◆ L2A1010 is ready
◆ L2A1010-103, CPT hybrid, HM sensors 20,21 



Electrical stave status ctn’d

• L2A2020 is ready
◆ L2A1010-108, CPT hybrid, HM sensors 88, 131, 51, 48
◆ Corrupted readout

▲ Short AVDD-GND at chip 8
– Chip 8 was good before module assembly
– Some intervention visible in the region of VCAL, AVDD, ISET bonds

▲ Solutions to try
– Bypass chip 8
– Replace chip 8



Electrical stave status ctn’d

• L2S1010 is ready
◆ L2S1010-1, CPT hybrid, HM sensors 57, 58
◆ Works OK



Electrical stave status ctn’d

• L2S2020 is ready
◆ L2S2020-2, CPT hybrid, HM sensors 64,63,19,65
◆ Corrupted readout

▲ Two bad chips #1 and #2 identified – needs more debugging

• Also have
◆ L2S1010 with irradiated sensors – OK
◆ L2A2020 R&D module, Amitron hybrid – OK

• Issues
◆ Need to build more modules to have some pool to choose from 

▲ Have 2 good axial hybrids and 6 good stereo hybrids (all CPT)
▲ Have only 4 tested sensors – need more sensors

◆ Need to burn-in hybrids and modules 
▲ Waiting for software


